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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

REGION 10
1200 Sixth Avenue, Suite 900
Seattle, WA 98101-3140 OFFICE OF
ENVIRONMENTAL
CLEANUP
January 23, 2014

Mr. Miles Dyer

Acting Director, Environmental Compliance
Senior Staff Environmental Engineer
Jorgensen Forge Corporation

8531 E. Marginal Way S

Tukwila, Washington 98108

Mr. Will Ernst

EO&T EHS Remediation
The Boeing Company

PO Box 3707 M/C 1W-12
Seattle, Washington 98124

Re:  EPA Approval - Steel Sheetpile Design Submittal, Jorgensen Forge
Qutfall Project, Lower Duwamish Waterway Superfund Site, Seattle, WA

Dear Mr. Dyer and Mr. Ernst:

The U.S. Environmental Protection Agency has reviewed the Respondents Design Submittal for the
Steel Sheetpile Wall (SSP) Installation and is approving the design submittal in its entirety. The EPAs
preferred option for SSP installation is the Coffer Dam Design option (Option 1) that would minimize
overall water quality effects to the waterway during dredging. EPA expects implementation of this
design by the respondents to be completed by the close of the fish window (by March 7, 2014). If
Option 1 is implemented, the EPA expects removal of the sheetpile encroaching the waterway prior to
the start of tribal fishing in early September. Extensive coordination between the Respondents, the EPA
and the tribe will be needed when facilitating the sheetpile removal in the waterway. The EPA also
expects the SSP in the shoreline part of the coffer dam to remain in the place to facilitate future upland
cleanup. Substantive requirements regarding Clean Water Act Compliance may be needed when
implementing Option 1 and EPA will provide the necessary guidance in this regard.

If the Respondents are unable to implement Option 1 by the close of the fish window due to overall
timing and Trustee Agency coordination (e.g., tribal consultation, failure to obtain the SSP, contractor
procurement issues etc), then the EPA expects the Shoreline Wall SSP Design (Option 2) to be
implemented with sufficient time to allow for the EMJ team to implement the sediment dredging by
August 1, 2014.

Failure to implement the SSP (either Option 1 or Option 2), which ultimately would result in a delay to

the LDW dredging, by EMJ, of the sediments adjacent to the Jorgensen facility will constitute non-
compliance by the Respondents with the Second Modification to the Administrative Order on Consent
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for Removal Action for the Jorgensen Forge Outfall Site (JFOS Order), which may subject Respondents
to Stipulated Penalties in accordance with the JFOS Order.

Should you have any questions, I can be reached at 206-553-4092 or sanga.ravi@epa.gov. Inquiries of a
legal nature should be directed to Charles Ordine at 206-553-1504 or ordine.charles@epa.gov.

Sincerely,
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Ravi Sanga

Remedial Project Manager

Site Cleanup Unit 3

Office of Environmental Cleanup

Philip Spadaro
The Intelligence Group

Dee Gardner
Sound Earth Strategies, Inc.

Tom Colligan
Floyd Snider

Amy Essig-Desai
Farallon

Zach Hughes
NOAA

Ryan Barth,
AQEA

Maureen Sanchez
WA Department of Ecology

Glen St Amant
Muckleshoot Indian Tribe

Jeff Kray
Marten Law

Alison O’Sullivan
Suquamish Tribe
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Holly Arrigoni, EPA
Rebecca Chu, EPA
Charles Ordine, EPA

Shawn Blocker, EPA
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